SANBORN ||| HEAD

Mr. Kevin Bilash October 31, 2022
USEPA Region I File No. 4862.07
Land, Chemicals & Redevelopment Division 3LD20

1650 Arch Street

Philadelphia, PA 19103

Re: Marcus Hook Terminal
Monthly Progress Report — October 2022
Area of Interest 7
Marcus Hook, PA

Dear Mr. Bilash:

This monthly progress report is being submitted on behalf of the Evergreen Resource
Management Operations (Evergreen) for Area of Interest (AOI) 7 at the Marcus Hook facility.
Note that on March 1, 2022, Sunoco Partners Marketing & Terminals L.P. changed its name to
Energy Transfer Marketing & Terminals L.P. (Energy Transfer) and the facility changed its name
from Marcus Hook Industrial Complex (MHIC) to Marcus Hook Terminal (MHT). On December
9, 2021, a Revised Interim Measures (IM) Workplan was submitted to the United States
Environmental Protection Agency (USEPA) to address arsenic in the subsurface at AOl 7. The IM
Workplan was approved by the USEPA on February 15, 2022. The discussion below provides an
update on IM pre-design investigation (PDI) activities and Bench Scale Treatability Study
activities.

Activities completed this reporting period

Bench Scale Treatability Study activities occurred in the treatability lab at Terra Systems, Inc.
(Terra Systems) in Claymont, Delaware. Specifically, rebound test activities were completed in
accordance with the Revised IM Workplan. Note that the results of the treatability testing will
be submitted in a future progress report once the Bench Scale Treatability Study is completed.

Activities planned for the next reporting period
The activities planned for the next reporting period (November 2022), as described in the
Revised IM Workplan:

e Continuing rebound test activities in accordance with the Revised IM Workplan.

Deviation from approved activities this reporting period
There were no deviations from the approved activities for this reporting period.
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Deviation from approved schedule

As requested by the USEPA during the August 15, 2022 meeting, Sanborn Head prepared a
technical memorandum summarizing the Porewater Sampling Plan for additional porewater
sampling at select locations that was provided in an attachment to the September 2022
Monthly Progress Report. The additional porewater sampling was planned for October 24, 2022
through October 28, 2022 by Sanborn, Head & Associates with their subcontractor
Normandeau Associates (Normandeau).

On October 13, 2022, USEPA provided comments to Evergreen on the proposed Porewater
Sampling Plan. On October 26, 2022, USEPA, Evergreen, and Sanborn Head met to discuss the
USEPA comments and the overall scope of work for the Porewater Sampling Plan. Based on the
outcomes of that discussion, the additional porewater sampling event will be postponed and a
response to USEPA comments will be provided in a follow-up call with USEPA, Evergreen, and
Sanborn Head to solidify the scope of work for the additional porewater sampling activities.

The schedule for the major milestones is provided below and the detailed schedule is included
in Attachment A. The schedule below reflects the tentative timeframe that Normandeau has
availability to complete additional porewater sampling activities. An exact timeline of
porewater sampling activities will be provided once the scope of work has been finalized.

Task Schedule

PDI Activities 3/2022 -5/2022
Bench Scale Treatability Testing | 5/2022 — 10/2022
Additional Porewater Sampling | 12/2022

Pilot Testing On pause

IM Performance Monitoring On pause

Very truly yours,
SANBORN, HEAD & ASSOCIATES, INC.
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Colleen Costello, PG
Senior Vice President
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Attachments
Attachment A — Interim Measures Implementation Schedule
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Attachment A
Updated Interim Measure Implementation Schedule
Evergreen
Marcus Hook, Pennsylvania

Task Name Finish

Submit IM Workplan to EPA 12/09/21 12/09/21 5
- I Il
EPA Approval of IM Workplan 12/10/21 02/15/22 l:l
!
|=' Monthly Report to EPA 01/31/22 08/31/23 ‘V
L
January 2022 Monthly Report 01/31/22 01/31/22 o
February 2022 Monthly Report 02/28/22 02/28/22
March 2022 Monthly Report 03/31/22 03/31/22
April 2022 Monthly Report 04/29/22 04/29/22
May 2022 Monthly Report 05/31/22 05/31/22
June 2022 Monthly Report 06/30/22 06/30/22
July 2022 Monthly Report 07/29/22 07/29/22
August 2022 Monthly Report 08/31/22 08/31/22
September 2022 Monthly Report 09/30/22 09/30/22
October 2022 Monthly Report 10/31/22 10/31/22
November 2022 Monthly Report 11/30/22 11/30/22
December 2022 Monthly Report 12/30/22 12/30/22
January 2023 Monthly Report 01/31/23 01/31/23
February 2023 Monthly Report 02/28/23 02/28/23
March 2023 Monthly Report 03/31/23 03/31/23
April 2023 Monthly Report 04/28/23 04/28/23
May 2023 Monthly Report 05/31/23 05/31/23
June 2023 Monthly Report 06/30/23 06/30/23
July 2023 Monthly Report 07/31/23 07/31/23
August 2023 Monthly Report 08/31/23 08/31/23
= PDI 03/07/22 06/30/22 \/—'—'—'7
PDI Mobilization 03/22/22 05/31/22 : : :
[= Sediment and Porewater Sampling 03/22/22 05/31/22 l,_‘—‘—‘
Field Mobilization 03/22/22 03/22/22
Collection of sediment samples and grab porewater samples 03/22/22 03/25/22
Collection of DGT porewater samples 03/22/22 03/23/22
Laboratory Data Analysis 03/28/22 04/29/22
Data Validation 04/26/22 05/10/22 )
Data Evaluation 04/18/22 05/31/22 : |
. L L
= GW Elevation and GW Flow Evaluation 03/25/22 06/30/22 [
Installation of Transducers 04/08/22 04/08/22
Deployment of Groundwater Flow Meter 05/24/22 05/24/22
Install stilling well 03/25/22 03/25/22
Data Collection 04/08/22 05/27/22
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Task Name Finish

Data Evaluation 05/27/22 06/30/22 :
— L L L
|=| Monitoring Well Installations, Soil Borings and Soil Sampling 03/07/22 06/30/22 \/—'—'77
Obtain Access to Honeywell Property 03/07/22 05/09/22 : :
I}
Delaware Well Permits 03/21/22 04/01/22
Utility Clearance 03/25/22 03/25/22
Soil Borings, Well Installations and Soil Sampling 04/04/22 05/13/22 :
Il
Laboratory Data Analysis 04/11/22 05/27/22 :
Data Validation 05/27/22 06/10/22 ‘
Well Development 04/07/22 05/13/22 :
Well and Boring Survey 05/24/22 05/24/22 ‘
Data Evaluation 04/11/22 06/30/22 : : |
[= Groundwater Sampling 05/24/22 06/30/22 l;;:‘
Groundwater Sampling 05/24/22 05/27/22 ‘
Laboratory Data Analysis 05/27/22 06/10/22 ‘
Data Validation 06/10/22 06/23/22
Data Evaluation 06/10/22 06/30/22 |
— L
|=! Bench Scale Treatability Test 05/31/22 11/30/22
Baseline Characterization 05/31/22 06/13/22
Titration Test 06/10/22 06/13/22
|=' Reagent Screening 06/14/22 08/26/22 \/—'—'—\J
Test Setup 06/14/22 06/14/22 ‘ ‘
Initial Test 06/17/22 08/08/22 : :
I Il
Modification Test (If Needed) 06/30/22 08/08/22 )
Il
Evaluation 07/11/22 08/26/22
[= Rebound Test 09/12/22 10/31/22 [—
Reactor Setup 09/12/22 09/12/22
First Sampling and Replenishing 09/19/22 09/19/22
Second Sampling and Replenishing 09/26/22 09/26/22
Final Sampling 10/05/22 10/05/22
Evaluation 10/12/22 10/31/22 1
Bench-scale Study Report 11/01/22 11/30/22 i
[=/ Additional Porewater Sampling On pause
Field Mobilization
Collection of porewater samples
Laboratory Data Analysis
Data Validation
Data Evaluation \ /
[= Pilot Test On pause
Pilot Study Design
[=! Pilot Study Implementation
Permit
Injection Preparation
Injection Activities \ /
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Task Name

Finish

[=! Pilot Study Monitoring

On pause

Baseline Sampling

First Performance Monitoring

Second Performance Monitoring

Third Performance Monitoring

Fourth Performance Monitoring

= cMs

Design of Final Remedy

Submittal of CMS

\N

Page 3 of 3


cshepsko
Line


	Activities completed this reporting period
	Activities planned for the next reporting period
	Deviation from approved activities this reporting period

